
[ I  COUNCIL COMMUNICATION 

AGENDA TITLE: Contract Change Orders for Well 4R Water Storage Tank and Pump Station Project, 
1215 Thurman Street 

MEETING DATE: November 20, 1996 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the City Council 
is being informed of change orders approved by the City Manager for 
this project. The change orders for this project are shown on the 
attached summary. 

The original contract for this project was $1,222,300.00. The total cost of change orders to date is 
$36,572.80, or approximately 3 percent of the contract. The project is approximately 39 percent 
complete. The summary, showing descriptions of the change orders, is very brief; however, detailed 
below is a more complete description of the work involved in the change orders over $1,500.00. 
More detailed descriptions and backup information for all of the change orders are available in the 
Public Works office. 

Change Order No. 1 - The addition of a buried electrical grounding system, including all 
junction boxes, structures, fence, metal conduit, switch platforms, conduit bushings, cables, 
and other appropriate items needed to protect the site from ground faults due to its proximity to 
the electrical substation. ($35,587.39) 

Change Order No. 5 - This change order covers additional structural work required by the 
Building Department during the plan review process. ($7,410.21) 

FUNDING: There are sufficient funds budgeted in the Well 4R Water Storage Tank and Pump Station 
account to cover these change orders. n 
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CHANGE ORDER LOG 

RFI 18 Add thrust blocks at underground piping 
RFI 2003 Buildina structural chanaes reauired bv Buildina DeDt. 

I ,092.15 
7.41 0.21 

PROJECT: WELL NO. 4R WATER STORAGE TANK AND PUMP STATION 

CONTRACTOR: CONCO WEST Inc. 

CONSULTANT: MONTGOMERY WATSON AMERICAS, INC. 

DATE PRINTED: 10/31/96 
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co 
NUMBER 

Added work at existing manholes and piping due to unknown conditions 
16" Storm drain pipe conflict with 8"backwash pipe line 
Add plumbing waste line trap primers 

833.84 
648.94 

1354.27 

36.572.80 Chanae Order Total To Date 

DESCRIPTION 
OF 

CHANGE 

Original Contract 
Total Contract To Date 

NEG 
COST 

1,222,300GiC 
1,258,872.80 

IRFl 2002 Delete water softener at Durn13 buildina (CREDIT 

CHANGE ORDER PERCENT OF ORIGINAL CONTRACT 

I -7.754.001 

3.00% 
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